
Construction Project Handover Template
Complete

Score 13 / 14 (92.86%) Flagged items 1 Actions 0

Client/Site Name Emily Feil

Location Los Angeles, CA 90003, USA
(33.9657994, -118.2731269)

Project Name Feil Guest House Renovation

Project Manager Russel Hickle

Client Emily Feil

Handover Date 24.08.2024
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1.Flaggeditems

Flagged items 1 flagged

Construction Project Handover Details / Documentation Transfer

Manufacturer's Warranties Not Yet Submitted

Waiting on manufacturer to update documents for warranties.
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2.ConstructionProjectHandoverDetails-3/4(75%)

Construction Project Handover Details 1 flagged, 3 / 4 (75%)
2.1.ProjectOverview

Project Overview  

Type of Construction Project Renovation (Guest House)

Duration of Construction Work March 2024 to August 2024

Completion Date 17.08.2024
2.2.DocumentationTransfer-3/4(75%)

Documentation Transfer 1 flagged, 3 / 4 (75%)

Building Permits Submitted

Los Angeles Residential Building Permit
Feil-Renovation-LA-Residential-Building-Permit.pdf

Manufacturer's Warranties Not Yet Submitted

Waiting on manufacturer to update documents for warranties.

Maintenance Agreements Submitted

Contract attached.
Maintenance-Contract-Feil-Renovation.pdf

Worker Training Certificates Submitted

See attached document for Compliance Training.
Compliance-Training-Certificate.pdf

Other Documents or Certificates Submitted  
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https://api.safetyculture.com/exports/attachments/v1/6bf6b04a-50fe-46eb-b1fd-5a7a09897e92/d2190ffa-de88-4430-83ee-5ba8b8a18c73?media_type=3&mediaToken=b1fd0cfdc949247cfe61a07300075e19b911eca3fde75ca90a5b47f06fb45a53&region=us
https://api.safetyculture.com/exports/attachments/v1/6bf6b04a-50fe-46eb-b1fd-5a7a09897e92/e5722a9f-3dfd-436a-8724-29455c2f7336?media_type=3&mediaToken=38a3d581f670e0157fd6a6936b6f88c9843ae285d3c63db1161b88816b315d69&region=us
https://api.safetyculture.com/exports/attachments/v1/6bf6b04a-50fe-46eb-b1fd-5a7a09897e92/a0ad4245-c11c-482c-89aa-bc87f2a28013?media_type=3&mediaToken=27523c06fa8abd8f8179cabd1c508e751fe843f2fde282ece5b68ed65b661847&region=us


3.GeneralInspectionBeforeHandover-10/10(100%)

General Inspection Before Handover 10 / 10 (100%)
3.1.General-2/2(100%)

General 2 / 2 (100%)

Structural Integrity Pass

Lift Operations N/A

Elevator System N/A

Accessibility Standards Pass
3.2.Electrical-2/2(100%)

Electrical 2 / 2 (100%)

Operation of Lights Pass

Signage Lighting N/A

Emergency Lighting Pass
3.3.Mechanical-3/3(100%)

Mechanical 3 / 3 (100%)

Air Conditioning Operation Pass

Ventilation Operation Pass

Water Isolations Pass
3.4.FireSafety-3/3(100%)

Fire Safety 3 / 3 (100%)

Fire Alarms Pass

Sprinkler System N/A

Fire Suppression System Pass

Gas Interlock Pass
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4.CompletionandSign-Off

Completion and Sign-Off  

Signature of Project Manager

Russel Hickle
13.09.2024 12:29 PST

Signature of Client

Emily Feil
13.09.2024 12:28 PST
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5.Mediasummary

Media summary  
5.1.

File summary

Feil-Renovation-LA-Residential-Building-Permit.pdf
Maintenance-Contract-Feil-Renovation.pdf
Compliance-Training-Certificate.pdf
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