

Change Impact Assessment Template

Score 3 / 5 (60%) Flagged items 1 Actions Conducted on 01.04.2024 13:0 Prepared by Greyson St	euber	
	euber	
Prepared by Greyson St		
Location 2397 Broadway, Redwood Co 94063 (37.4862527, -122.230	3, USA	
General Change Information 1 flagged, 0 /	' 1 (0%)	
Name of change Software upgrade in the Fi Depar		
Change request number 20241974		
Description of change Upgrading existing softw Tentacle Ne		
Reason for change To have full integration financial plat		
Change type Major		
Project / Department Finance Department		
Goal of the Change Impact Assessment		
How could this change impact assessment help your business and your employees? To ensure that financial data are secure when migrating to Tentacle		

What is the intended result, effect, or output of this change impact assessment?

To identify risks associated with the upgrade

Scope of the Change Impact Assessment

What's included in this change impact assessment?

All existing accounting and financial reporting platforms used by the Finance Department

What's not included in this change impact assessment?		
What's not included in this change impact assessment? Hardware is no longer included as it has already been implemented		
Change Impact Areas		
Affected Business Units/Departments		
Finance Department		
Affected Systems/Applications		
All Micro 360 applications		
Affected Processes		
Accounting and financial reporting		
Affected Stakeholders		
Internal accountants, bookkeepers, and external partners		
Risk Assessment and Change Impact Analysis	3 / 4 (75%)	
Potential Risk	3 / 4 (75%)	
Potential Risk 1	3 / 4 (75%)	
Risk Description		
Losing the company's financial data during the migration, including the receivables in the next 3 months		
Risk Likelihood	Unlikely	
Initial Strategy		
Conduct comprehensive data backups before starting the upgrade.		
Does it have an impact on business operations?	Yes	
Foreseeable Impact		
Finance people may find it difficult to refer to financial records.		
Does it have an impact on the financial side?	Yes	
Estimated Cost	To be specified exactly how much, but receivables in the next 3 months may be inaccurate	
Budget Allocation	NA	
Potential Financial Benefits		

Potential Financial Benefits

Does it have an impact on the company's resources (i.e., personnel, technology, machinery)?

Required resources

Add 2 inhouse IT specialists to oversee 3 contractual IT technicians

Resource availability

Must hire 3 contractual IT technicians

Sign off

Signature

Greyson Steuber Greyson Steuber 11.06.2024 13:19 PST

Yes

Flagged items

Title Page / General Change Information

Change type

1 flagged

Major