



Quality Control Plan for Construction Template

Complete

Score	0 / 0 (0%)	Flagged items	0	Actions	2
Company name	Starlight Construction				
Project name	Building Renovation 2024				
Prepared by	Athena Welch				
Date	28.06.2024				

Actions

2 actions

Quality Control Plan for Construction Template / Organizational Chart / Organizational Chart 1

Task authority

Electricians

To do | Assignee: SafetyCulture Staff | Priority: High | Due: 29.06.2024 08:00 PST | Created by: SafetyCulture Staff

Electrician - Task Assignment

See task responsibilities.

Quality Control Plan for Construction Template / Organizational Chart / Organizational Chart 2

Task authority

Project Manager

To do | Assignee: SafetyCulture Staff | Priority: High | Due: 29.06.2024 08:00 PST | Created by: SafetyCulture Staff

Project Manager - Task Assignment

See task responsibilities.

Quality Control Plan for Construction Template

2 actions

Introduction

Purpose of the plan

Double check the quality of renovated fixtures, particularly for the electrical wiring and new materials used in building.

Overview

Electricians need to go over the wiring to ensure it is placed properly after doing renovations within the project. Project manager needs to check the materials and make sure they are up to standard.

Click + to list down all the people involved and describe their responsibilities

Organizational Chart

2 actions

Organizational Chart 1

1 action

Task authority

Electricians

To do | Assignee: SafetyCulture Staff | Priority: High | Due: 29.06.2024 08:00 PST | Created by: SafetyCulture Staff

Electrician - Task Assignment

See task responsibilities.

Task responsibilities

Check the wiring and other electrical fixtures.

Organizational Chart 2

1 action

Task authority

Project Manager

To do | Assignee: SafetyCulture Staff | Priority: High | Due: 29.06.2024 08:00 PST | Created by: SafetyCulture Staff

Project Manager - Task Assignment

See task responsibilities.

Task responsibilities

Check the materials used during the renovations. Are they up to standard with client expectations?

Quality Planning

Identify which of the following standards are relevant to the project and describe how to address them.

Project structure

N/A

Process control testing

Follow standard procedure for checking electrical wiring.

Inspections/control procedures

Follow standard procedure for checking electrical wiring.

Production phases

N/A

Subcontractors and suppliers

To follow.

Manufactured materials

Ceramic tiles for renovation.




Photo 1

Quality Control

Identify which of the following actions are relevant to the project and describe how to implement them.

Field testing procedures

Visual Inspection
Earth Continuity Test
Insulation Resistance Test
Leakage Test
Further tests have to be performed on leads, RCDs etc

Submittals

To follow.

Documentation

Provide photos as necessary, especially for field testing.

Revisions to work on

To follow.

Plan Approval

Signature of Quality Control Manager

Athena Welch

Athena Welch
19.07.2024 07:10 PST

Signature of Project Manager

N/A
19.07.2024 07:10 PST

Media summary



Photo 1