



Punch List Template

210 sqm Residential Home Project - 107A
/ SafetyCulture Staff / 5 Mar 2024

Complete

Score	0 / 1 (0%)	Flagged items	1	Actions	0
Project Name	210 sqm Residential Home Project - 107A				
Project Address	2337 Sir Barton Way, Lexington, Kentucky				
Date and Time	05.03.2024 15:00 PST				
Prepared by	SafetyCulture Staff				

Flagged items

1 flagged

Punch List / For architect:

Pre-Final Inspection Results

Fail

Pending Items needed to be accomplished

Punch List

1 flagged, 0 / 1 (0%)

Select the + icon to add a punch list item.

Punch #

Punch # 1

Location/Area

Living Area

Trade

Carpentry

Task

Roof Sheet degraded

Description

Roof sheet needs replacement


Add photo

Photo 1

Type

Quality Issue

Priority

High

Due Date

29.03.2024

Person Responsible

John Heathcote

Status

Not Started

Notes/Comments

For contractor:

Contractor | Name and Signature:*Nikita Sanford*Nikita Sanford
15.07.2024 09:43 PST**Date Submitted to Architect:**

15.03.2024

For architect:

1 flagged, 0 / 1 (0%)

Pre-Final Inspection Results

Fail

Pending Items needed to be accomplished

Date of Substantial Completion

05.04.2024

Deadline to Finish Punch List

02.04.2024 15:00 PST

Responsibilities of Contractor:

Finish the pending items and conduct a final inspection before turnover.

Architect | Name and Signature

Shaniya Hoppe

Shaniya Hoppe
15.07.2024 09:45 PST

Media summary



Photo 1